

U-326-09/(b)(3):10 USC 424

02 January 2009

Talking Paper (b)(3):10 USC 424

(b)(3):10 USC 424

SUBJECT: (U) Senator Reid Visit to [REDACTED], 05 January 2009

(b)(3):10 USC 424;(b)(6)

1. (U) **PURPOSE:** To provide [REDACTED] with the current status of the Advanced Aerospace Weapon System Applications contract should Senator Reid raise the topic.

2. (U//~~FOUO~~) **BACKGROUND:** Senator Inouye (D-HI) and Senator Reid (D-Nev) sponsored language in the July 2008 Supplemental Appropriation bill for DIA to investigate foreign advanced aerospace weapon threats from the present out to 40 years in the future. Senator Reid has a deep interest in the potential threat posed by unconventional aerospace technologies; that is, technologies that are a radical departure to those used in current advanced aerospace vehicles. In response to this tasking, the (b)(3):10 USC 424 [REDACTED] published a request for proposals (RFP) on 18 August 2008. DIA received only one bid, from Bigelow Aerospace Advanced Space Studies (BAASS), in response to the RFP. (b)(3):10 USC 424 [REDACTED] determined that the proposal was responsive and the contract signed on 22 September 2008. Since the Director's meeting with Senator Reid on 13 November 2008, the following items have been completed per the contract.

3. (U) **TALKING POINTS:**

- (U//~~FOUO~~) **Program Management Plans.** BAASS submitted the 12 technical area program management plans (PMPs) on 21 November 2008.

(b)(3):10 USC 424

- (U//~~FOUO~~) [REDACTED] reviewed the PMPs and rated them as very good to excellent.

(b)(3):10 USC 424 [REDACTED] granted BAASS approval to proceed with the technical reports.

- (U//~~FOUO~~) BAASS will deliver to DIA approximately two detailed reports per technical area. The goal is for [REDACTED] to have all reports by the end of July 2009.

(b)(3):10 USC 424

- (U//~~FOUO~~) **Facility Clearance.** The Defense Security Service conducted a site inspection on the BAASS facility on 17 December 2008. The inspection was completed satisfactorily and the facility clearance process is expected to be completed shortly.
- (U//~~FOUO~~) **Contract is on track.** The contract is currently proceeding on schedule and within cost. The technical reports will be under subcontract by February 2009 and completed by the end of July 2009.

(U) Prepared by:

(b)(3):10 USC 424;(b)(6)