



DEFENSE INTELLIGENCE AGENCY

WASHINGTON, D.C. 20340-5100



U-13-1218/CE

JUN 26 2013

The Honorable Mark Kirk
Ranking Member
Subcommittee on Military Construction,
Veterans Affairs, and Related Agencies
Committee on Appropriations
United States Senate
Washington, DC 20510


Dear Senator Kirk,

In accordance with title 10, United States Code 2853, the purpose of this letter is to inform you of a construction project that has been reduced by greater than 25 percent of the amount appropriated. The project is the Remote Delivery Facility (RDF) in Charlottesville, Virginia, which was funded in the Consolidated Appropriations Act, 2012 (Public Law 112-74).

There are currently two military construction projects in Charlottesville, Virginia (Rivanna Station)—the RDF and the Army Child Development Center (CDC). Safety concerns for the CDC and an architectural and engineering firm review placed the RDF at an alternate location, closer to the main gate. While this new location is optimum for deliveries and is at a safe distance from the new CDC, it requires a reduced footprint for the RDF. Accordingly, subsequent design review estimates are lower than the authorized and appropriated amount of \$10.8 million. The current working estimate is \$6.1 million, a reduction of \$4.7 million for the reduced scope.

Should you have any questions regarding this matter, please contact the Defense Intelligence Agency Congressional Liaison, Mr. Joseph Whited at 202-231-0837.

Very respectfully,


MICHAEL F. FLYNN
Lieutenant General, USA
Director